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Notice

This report was prepared by the Navigant Construction Forum of Navigant Consulting, Inc. This
report is designed to provide information regarding “The New Board of Contract Appeals: Are
They Still Predictable?” and does not provide legal, accounting or other professional services.
No part of this publication may be reproduced or distributed in any form or by any means
without permission in writing from Navigant Consulting, Inc. Requests for permission to

reproduce content should be directed to jim.zack@navigantconsulting.com.

“Navigant” is a service mark of Navigant International, Inc. Navigant Consulting, Inc. (NCI) is not affiliated with,
or in any way connected with Navigant International, Inc. and NCI’s use of “Navigant” is made under license from
Navigant International, Inc.
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Navigant Construction Forum™

Navigant Consulting, Inc. (NYSE: NCI) established the Navigant Construction Forum™ in
September 2010. The mission of the Navigant Construction Forum™ is to be the industry’s
resource for thought leadership and best practices on avoidance and resolution of construction
project disputes globally. “Building on lessons learned in global construction dispute avoidance
and resolution”, the Navigant Construction Forum™ will issue papers and reports, make
presentations and offer seminars on the most critical issues related to the avoidance or mitigation

of construction disputes and the resolution of such disputes.

Navigant is a specialized, global expert services firm dedicated to assisting clients in creating
and protecting value in the face of critical business risks and opportunities. Through senior level
engagement with clients, Navigant professionals combine technical expertise in Disputes and
Investigations, Economics, Financial Advisory and Management Consulting, with business
pragmatism in the highly regulated Construction, Energy, Financial Services and Healthcare

industries to support clients in addressing their most critical business needs.

Navigant is the leading provider of expert services in the construction and engineering industries.
Our senior professionals have testified in U.S. Federal and State courts, more than a dozen
international arbitration forums including the AAA, DIAC, ICC, SIAC, ICISD, CENAPI, LCIA and
PCA, as well as ad hoc tribunals operating under UNCITRAL rules. Through lessons learned from
our forensic cost and schedule analysis of more than 5,000 projects located in 95 countries around the
world, our construction experts work with owners, contractors, design professionals, providers of
capital and their counsel to proactively manage large capital investments through our advisory
services and to manage the risks associated with the resolution of claims on those projects, with an

emphasis on the infrastructure, healthcare and energy industries.
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Purpose of Research Report

The U.S. Government’s Boards of Contract Appeals (“BCA” or “Boards”) are not at all new in
the government construction and procurement industries. Of the existing Boards, the Armed
Services Board of Contract Appeals (“ASBCA”) is the oldest. The ASBCA was created some 60
years ago, in 1949 through the merger of two predecessor Boards.! As another author pointed
out in 1964, “At present there are eleven boards of contract appeals in the various departments

and agencies engaged in the procurement of supplies and services.”

Practitioners in the construction bar are familiar with these Boards as well as the legislation and
rules under which they operate. Most attorneys who represent contractors working under Federal
contracts have spent considerable time studying the Boards and their decisions along with those
of the United States Court of Federal Claims (“the CFC”). Thus, this report does not discuss the
rules, procedures, deadlines or operations of the Boards or the CFC.

Most attorneys practicing in the government contract arena have formed their own opinions
concerning whether a contractor should appeal a Contracting Officer’s denial of a claim to a
Board or the CFC. It has been generally accepted that the Boards have more specialized
knowledge and familiarity with construction issues and disputes than the CFC. Many attorneys
have expressed the opinion that issues such as schedule delay, constructive changes, differing
site conditions, constructive suspensions of work, and the like are more predictable in the Board
forum. Other attorneys have also commented that disputes before the Boards are less expensive
and faster (although some attorneys offer an opinion exactly the opposite pointing to the Board

tendencies to grant more discovery whenever asked and their failure to enforce trial calendars).

! Fletcher H. Etheridge, Appeals from Administrative Decisions in Government Contact Disputes, Texas Law
Review, May, 1953.

2 Joel P. Shedd, Jr., Disputes and Appeals: The Armed Services Board of Contract Appeals, 29 Law &
Contemporary Problems 39 (1964).
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What is now of concern among attorneys involved with construction disputes is that after
consolidation of almost all Boards into two — the Armed Services Board and the Civilian Board,
whether these new Boards are still the contractor’s “best bet”. That is, since all sitting judges of
the previous Boards were moved into the new Boards, the question arises — are these Boards still

more knowledgeable of construction and construction-related issues? While judges appointed to

the Boards must have at least five years of public contract law experience, there is no assurance

that any of their previous experience was in any way related to construction.®

This report provides statistical analysis of Board decisions in an effort to provide food for
thought for legal counsel facing the typical client questions: “Now that the Contracting Officer

has denied all or a part of my claim, what are my options? What do you recommend and why?”

341 U.S.C. 88 438(b)(2), 607(b)(1) and 5 U.S.C. § 3105 (2000).
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Boards of Contract Appeals and Recent Consolidations
As noted earlier, the Boards are not new creatures in government contracting. As far back as
1964 there were 11 Boards established by Federal agencies. The Contract Disputes Act of 1978
(“CDA™)* authorized an agency head to establish an individual agency Board after consultation
with the Office of Federal Procurement Policy (“OFPP”’) Administrator

“...when the volume of contract claims justifies a board of at least three members
‘who shall have not other inconsistent duties’. The Act also authorized the
agency head to arrange for appeals arising within his or her agency to be decided
by a board of contract appeals of another executive agency when he or she
determines that the agency’s volume of contract claims is not sufficient to justify
establishment of its own board, or if ‘he otherwise considers it appropriate...”.”

Under the CDA, the Boards are independent and quasi-judicial forums that are not intended to
act as representatives of the Government. They are “...quite distinct from...” the agencies that
establish them.® And, as these authors note, the Boards are not subject to direction or control by

procuring agency management authorities.

The Boards are intended and designed to provide “...to the fullest extent practicable, informal,
expeditious, and inexpensive resolution of disputes...”’ arising from government contracts. The
legislative history of the CDA commented that “...the contractor should feel that he is able to
obtain his ‘day in court’ at the agency boards and at the same time have saved time and money

through the agency board process.”

“41U.S.C. 88 601 — 613 (2000).

® Frederick J. Lees, Consolidation of Boards of Contract Appeals: An Old Idea Whose Time Has Come?, Public
Contract Journal, Spring, 2004.

® Michael J. Schaengold and Brams, Robert S., Choice of Forum for Government Contract Claims: Court of Federal
Claims vs. Board of Contract Appeals, 17 The Federal Circuit Bar Journal 279, No. 3, 2008.

741 U.S.C. §607(e).

® Senate Report No. 95-1118, 1978.
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Statistics concerning the volume of claims filed with the various Boards are, as numerous
authors and attorneys have noted over the years, quite hard to locate. What is generally accepted
is that the volume of claims submitted to the Boards rose substantially in the early 1980s, while
the late 1980s and early 1990s were a period of steady decline. Later in this report statistics are
provided for the reader’s review and use concerning the Boards, cases filed, etc. located during

the Navigant Construction Forum’s research.

Consolidation of Boards, likewise, is not new. As noted earlier, the ASBCA was formed through
a consolidation of two previous Boards — the Army (formerly the War Department) and the Navy
Boards of Contract Appeals as far back as 1949. Earlier Board consolidations or elections

include the following:

» 1984 — The Department of Commerce (“DOC”) elected to have the appeals of their
claims denials decided by the General Services Administration Board (“GSBCA”™).°

» 1993 — Due to the lack of cases being filed with their Board the National Aeronautics and
Space Administration (“NASA”) chose to have claim appeals decided by the ASBCA.*?

» 1999 — The GSBCA was appointed the authorized representative of the Secretary of State
and the Procurement Executive for the purposes of hearing and resolving disputes related
to State Department contracts subject to the CDA.*

» 2000 — Due to the low volume of cases submitted, the U.S. Army Corps of Engineers
Board (“ENGBCA”) consolidated with the ASBCA."

» 2003 — The Department of Justice (“DOJ”) elected to have appeals of their contract
decisions resolved before the Department of Transportation Board (‘DOTBCA”)."

° FAR 1333.70-1, 49 Fed. Reg. 12,964 (March 30, 1984).

1058 Fed. Reg. 44,462 (August 23, 1993).

11 48 C.F.R. § 633.270-2; 64 Fed. Reg. 43,628 (August 17, 1999).

12 See ENGBCA to Merge with ASBCA, 42 Government Contractor {290, July 26, 2000.
348 C.F.R. § 2833.211 (2003),
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» 2003 — The Department of Homeland Security (“DHS”) also elected to use the DOTBCA
rather than establish its own Board.**

» 2006 — The Department of Health and Human Services (“DHHS”) elected to have their
disputes heard by the ASBCA.*

» 2006 — The United States Agency for International Development (“AID”) also elected to
have their disputes adjudicated by the ASBCA.*®

» 2006 — The Department of the Treasury elected to have the GSBCA handle their contract
disputes.’

» 2006 — The Department of Education also elected to use the GSBCA to resolve appeals

of their disputes.*®

The single largest Board consolidation, however, came about with the passage of the National
Defense Authorization Act for Fiscal Year (FY) 2006."° Section 846 of this Act established the
Civilian Board of Contract Appeals (“CBCA”). The new CBCA, which was established within
the General Services Administration, consolidated most, but not all, other Boards including the

following:

GSBCA

DOTBCA

Department of Agriculture Board (“AGBCA”)
Department of Veterans Affairs Board (“VABCA”)
Department of Interior Board (“IBCA”)
Department of Energy Board (“EBCA”)

YV V V V V V

14 See DOTBCA Will Decide DHS CDA Appeals, 80 Fed. Contr. Rep. (BNA) No. 9 (September 16, 2003) and 48
C.F.R. § 3033.211 (2006).

1548 C.F.R. § 333.203 (2006).

1848 C.F.R. § 733.270-1 (2006).

748 C.F.R. § 1033.201 (2006).

18 48 C.F.R. § 3433.203 (2006).

Y9 public Law No, 109-163, 119 Stat. 3136, 3391 (January 6, 2006).
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» Department of Housing and Urban Development Board (“HUDBCA™)
» Department of Labor Board (“LBCA”)

Additionally, the Act removed the ASBCA’s jurisdiction concerning appeals from decisions
related to the Department of Health and Human Services and the Agency for International
Development. Jurisdiction over contract disputes with these agencies was transferred to the
CBCA?

As a result, today there remains only four Boards within the Federal procurement structure as

follows:

» ASBCA — With jurisdiction over disputes arising from Department of Defense (“DOD”)
contracts including those of the Departments of the Army, Navy and Air Force and all
other agencies, components and entities within DOD as well as disputes arising from
contracts with NASA.

» CBCA — With jurisdiction over disputes arising from all civilian agencies other than
NASA, the U.S. Postal Service and the Tennessee Valley Authority.

» Postal Service Board (“PSBCA”) — With jurisdiction over contract disputes with the U.S.
Postal Service and the Postal Rate Commission.

» Tennessee Valley Authority Board (“TVABCA”) — With jurisdiction over some of

TVA’s contracts.?’

% Michael J. Schaengold and Brams, Robert S., A Guide to the Civilian Board of Contract Appeals, Thomson/West
Briefing Papers, No. 07-8, July 2007.
! The CDA applies to TVA contracts only in certain situations. See 41 U.S.C. §§ 607(a)(2) and (b)(2); 18 C.F.R. §
1308.3 (2005); and 41 U.S.C. 602(b).
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Previously Published Boards of Contract Appeals Statistics
As noted earlier, many have lamented the dearth of statistics relating to the Boards, their
caseload and their decisions — any or all of which could potentially influence the advice that legal

counsel will give their contractor clients when asked, “Which forum do you recommend?”

While performing the research for this report, the Navigant research staff located some
previously published statistics that may be helpful to the construction bar. One of the more
interesting articles containing summary statistics was authored by Michael J. Schaengold and
Robert S. Brams and is entitled Choice of Forum for Government Contract Claims: Court of
Federal Claims vs. Board of Contract Appeals.?? This article contained the following

information.

ASBCA Statistics
FISCAL YEAR 2002 2003 2004 2005 2006
Cases Docketed 435 429 461 476 438
Cases Disposed Of 559 539 481 484 530
Decision Sustained # 23% 22% 23% 18% 16%
Pending as of October 1¢ 782 672 652 644 552

For FY 2005, the ASBCA reported that, of the 150 decisions on merit, 58% (87) found merit for
the contractor while during FY 2006, of the 137 appeals ruled on, 63% (86) determined merit for
the contractor. It was noted that the ASBCA caseload had declined significantly in recent times

as follows.

2217 The Federal Circuit Bar Journal 279, No. 3, (2008).
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DATE PENDING CASES

October 1, 1987 2,503
October 1, 1993 2,027
October 1, 2000 1,088
October 1, 2006 552

The article also offered some statistics on the ASBCA’s alternative dispute resolution (“ADR”)

services provided pursuant to the Administrative Dispute Resolution Act of 1996 as follows:

FISCAL YEAR 2002 2003 2004 2005 2006
ADR Requests 79 42 39 39 39

In FY 2002, it was reported that 31 of the 33 cases (94%) submitted to their ADR procedures and
service were successfully resolved. In FY 2005, 110 of the 111 (99%) were successfully
resolved and in FY 2006, 19 of the 21 (90%) cases submitted to ADR were resolved.

GSBCA Statistics
FISCAL YEAR END 2000 2001 2002 2003 2004 2005 2006
CDA Cases Pending 166 150 148 172 154 156 126

This article reported that, of the 31 CDA decisions on the merits of claims issued by the
GSBCA in FY 2005, 16 (52%) granted, in whole or in part, the requested relief. In FY 2006,
45 decisions on the merits resulted in 26 (58%) decisions for the contractor.

%5 U.S.C. § 571 — 5841 (2000).
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CBCA Statistics
Since the CBCA did not come into existence until January 1, 2007 and the referenced article was
published in 2008, the article does not have a great deal of statistical information on the CBCA.

However, some information was gathered and is set forth below.

On January 6, 2007 the CBCA had a caseload of 334 CDA appeals and 215 other cases. As of
March 31, 2007, this caseload was 300 CDA appeals and 228 other cases. During the first
quarter of its existence, the CBCA issued decisions on 81 CDA appeals while 47 new CDA
appeals were filed. During this same quarter, the CBCA resolved 36 other cases while 49 other
cases were filed. As of July 1, 2007, the CBCA’s caseload was 303 CDA appeals and 239 other
cases dropping to 262 CDA appeals and 260 other cases as of October 1, 2007. The article also
noted that, during the first quarter of its existence, the CBCA issued 29 decisions on the merits
on CDA appeals of which 18 (62%) were granted in whole or in part. During the period of July
1 through September 30, 2007, the CBCA decided 35 CDA appeals on the merits, granting relief

in whole or in part in 28 (80%) cases.

Another older but still interesting article with some statistical data was authored by Frederick J.
Lees and entitled Consolidation of Boards of Contract Appeals: An Old Idea Whose Time Has
Come.?* It is interesting to note that, despite the fact that from 1974 until 1985 the author was
the Chairman of the NASABCA, he also comments that statistical data on the Boards is difficult

to find. Mr. Lee’s article offers some additional statistics concerning the Boards.

Pro se Appellants — In a study of ASBCA decisions issued during the five-year period ending in

2000, pro se appellants won some 43% of the decisions in which they represented themselves.®

2 public Contract Law Journal, Spring, 2004.
% Mark A. Blevins, Should You Appeal to the ASBCA?, Contract Management 34 (October 2001).
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The author concluded that pro se appellants fare neither worse nor any better than appellants

represented by legal counsel.

Caseload per Judge — This article also calculated the number of cases per judge on the Boards

based upon information obtained from OFPP concerning the number of contract claims closed

and the number of judges serving on Boards during those years. OFPP in this workload study
determined that, in 1978, 1,859 contract claims were closed by all then existing Boards. The
number of judges that year on the Boards was 76. Thus, each judge closed approximately 24.5
contract claims per year. The article reported that, in the 1990 - 1991 timeframe, there were
approximately 3,500 pending appeals and 78 Board members giving each a workload of
approximately 45 cases. The author noted that the ASBCA had the highest caseload per judge at
65 appeals per judge. In 2004, with only 1,400 appeals pending and 57 judges, the caseload had

decreased to approximately 25 each.

The article also offered the following statistics concerning appeals docketed and pending and
cases closed per judge.
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BOARD YEAR APPEALS DOCKETED APPEALS PENDING CASES CLOSED PER JUDGE
ASBCA 1987 2,503 (Peak Year)

1990 2,218 (Peak Year)

1998 796 1,266

1999 663 1,223

2000 722 1,088 286

2001 539 906 240

2002 435 782 18.6
GSBCA 1982 593 (Peak Year) 716 (Peak Year)

1998 139 173

1999 191 186

2000 199 166 274

2001 83 150 124

2002 68 148 8.75
AGBCA 1987 311 (Peak Year) 393 (Peak Year)

2000 79 105

2001 i 103 263

2002 55 98 20.0
DOTBCA 1990 245 (Peak Year) 245 (Peak Year)

2000 29 87

2001 29 66 16.7

2002 22 56 16.0
VABCA 1994 584 (Peak Year) 568 (Peak Year)

2000 401 425

2001 314 493 41.0

2002 205 253 742
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While these articles present an interesting picture and some quantitative information concerning
the Boards, the picture may be misleading to the extent that the reader cannot tell whether these
represent construction cases or all cases under contracts subject to the CDA. Based upon a
reading of the articles, the Navigant Construction Forum™ believes that these statistics represent
all cases before these Boards, not solely construction disputes. Since construction litigators are
interested primarily only on dispute results related to construction contracts, the Navigant
Construction Forum™ decided to perform our own research focusing on construction-related

cases.
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Research Methodology

Since the Navigant Construction Forum™ wanted to focus the study on construction disputes,
we determined to examine all cases filed with selected Boards for specific timeframes before and
after the consolidation of the Boards. The Navigant Construction Forum™ approached this
study and the data to be analyzed somewhat like a Measured Mile Study (i.e., comparing before
and after results) with the intervening event being the consolidation of the Boards into the
ASBCA and the CBCA. Accordingly, the Navigant Construction Forum™ located cases from
the following Boards for the following periods of time.

BOARD TIMEFRAME

ASBCA 1991 - 2000
ASBCA 2001 - 2010
CBCA 2007 - 2010
ENGBCA 1991 - 2000
GSBCA 1991 - 2006
VABCA 1996 - 2006

The Navigant Construction Forum™ determined that the DOTBCA, the AGBCA, the IBCA, the
HUDBCA, and the LBCA heard very few construction-related cases and, therefore, excluded
them from this study. We also excluded the PSBCA, as it continues to exist today as a separate
Board and thus has not been impacted by the recent Board consolidations.

The Navigant research staff utilized Lexis/Nexis to locate all case decisions from the selected

Boards for the timeframes listed above. This gave the research team a total of 9,349 case

decisions issued by the selected Boards during these years. However, it is recognized that the
Boards have jurisdiction over disputes arising under expressed and implied-in-fact contracts

entered into by a Federal agency including:
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YV V V V V V

The procurement of property other than real property,

The procurement of services,

The procurement of construction, alteration, repair or maintenance of real property

The disposal of personal property,

Cases arising under the Indian Self-Determination Act,

Disputes between insurance companies and the Department of Agriculture’s Risk
Management Agency involving actions of the Federal Crop Insurance Corporation,
Claims by Federal employees for reimbursement of expenses incurred while on official
temporary duty travel or in connection with relocation to a new duty station, and

Claims by carriers or freight forwarders involving actions of the GSA regarding payment

for transportation services.

The research team then used keyword search criteria to winnow down the larger number of cases

from these Boards and identify cases involving construction-related disputes. The following

keyword search terms were used to accomplish this:

YV V.V V V V V V V VY

Change

Delay

Differing site condition
Termination

Civil Engineer
Construct

Constructed
Construction

Design

Designed
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The key word criteria search reduced the number of decisions listed earlier to those construction
disputes appealed to these Boards. This brought the number of decisions to be reviewed down to

1,990 decisions issued by these Boards within the timeframe chosen.?® The research team then

manually reviewed each decision to determine how the Boards ruled on each case, classifying

each decision into one of the following three categories:

> For the Contractor (the Appellant)?’
» For the Government

> Mixed decision.?®

During the manual review of these 1,990 decisions, it was determined that an additional 9
decisions were not construction-related despite the search terms used and thus they too were

eliminated from the final count in this report.

% For a listing of the cases included in this study refer to Appendices A — F to this report.

" It is noted that the Government cannot appeal a decision issued by a Contracting Officer and thus the appellant in
case before a Board is the contractor.

%8 As the vast majority of decisions issued by the Boards are decisions “on the merits” of a claim, a “Mixed
Decision” is one where the Board ruled that some points made by the Contractor are correct while some points
raised by the Government are correct. The only way the Forum could deal with such decisions in this report was to
classify them as “Mixed Decisions”.
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Research Results

OLDEOARDS  yEags  DECISINS  CONSTR DECISIONS IN FAVOR OF
ISSUED CASES  CONSTR % GOVT %  MIXED %
ASBCA 1991 - 2000 33682 921 199 216% 449 488% 273 296%
ENGBCA 1991 - 2000 224 219 2 192% 106 484% 71 32.4%
TOTALS 3,606 1,140 M 214% 555 487% 344 30.2%

NEW BOARD

ASBCA 2001 -2010 1,115 412 M 26.9% 195 47.3% 106 25.7%
GSBCA 1996 - 2006 3,154 212 45 21.2% 102 48.1% 65 30.7%
VABCA 1996 - 2006 285 82 29 35.4% 38 46.3% 15 18.3%
TOTALS 3,439 294 74 25.2% 140 47.6% 80 27.2%

NEW BOARD
CBCA 2007 - 2010 1,189 135 36 26.7% 55 40.7% 44 32.6%
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Conclusion
During the period between 1991 and 2000 when the ASBCA and the ENGBCA operated as
independent Boards they found for the contractor 21.6% and 19.2% of the time respectively for a
combined average of 21.1%. Likewise, the ASBCA and the ENGBCA issued decisions in favor
of the government 48.8% and 48.4% of the time respectively for a combined average of 48.7%.
Mixed decisions from the ASBCA and the ENGBCA were 29.6% and 32.4% respectively for a
combined average of 30.2%. Since the vast majority of Board decisions are “on the merit” of
claims appeals under the CDA and since construction claims rising to the Boards tend to have
multiple issues, the percentage of mixed decisions is not at all surprising. Starting in 2001 when
the ASBCA and the ENGBCA were merged, the new ASBCA has found for contractors 26.9%
of the time and for the government in 47.3% of the decisions issued, while 25.7% of the

decisions were mixed.

It appears that there has been a slight increase of 5.8% in decisions favoring the contractor and a
small decline of 4.5% of mixed decisions while the decisions for the government have remained
relatively constant — 48.7% versus the current 47.3%. It appears that the merger of these two
Boards has not impacted significantly the way in which they rule on construction-related cases.
This is not surprising as the judges from both the ASBCA and the ENGBCA were well versed in

construction issues and this knowledge appears to have carried over to the new ASBCA.

Prior to the creation of the CBCA, the GSBCA and the VABCA ruled for contractors 21.2% and
35.4% of the time respectively. Their combined average of rulings in favor of the contractor
equaled 25.2%. Rulings for the government were 48.1% and 46.3% for the GSBCA and the
VABCA respectively with a combined average of 47.6%. The GSBCA and the VABCA track
record for mixed rulings was 30.7% and 18.3% respectively. This yielded a combined average
of 27.2%. The recently created CBCA has ruled for the contractor 26.7% of the time, has
decided in favor of the government 40.7% of the time, and issued mixed decisions 32.6% of the

time.
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Rulings in favor of the contractor have seen a slight increase of 1.5% while decisions favoring

the government have declined 6.9% under the new CBCA. Mixed decisions have increased
5.4% of the time. It is probably too early to predict any significant shift in outcome of cases
before the CBCA given that they have issued only 135 decisions in construction-related cases
during their first three years of operation. However, it is interesting to note that decisions for the

government have seen almost a 7% decline and mixed decisions have increased more than 5%.

This may result from the fact that judges from previous non-construction-oriented Boards are
now sitting on construction-related appeals thus causing them to eschew issuing decisions

directly for the Government in favor of issuing mixed decisions.

If legal counsel and a contractor client are going to submit an appeal to the CBCA, one way to
“hedge your bet” is to research previous Board decisions of those Boards that were merged into
the CBCA to find previous decisions favoring your case as the CBCA has determined that

decisions of the predecessor Boards are binding on the CBCA.%

% Business Management Research Associates v. General Services Administration, CBCA No. 464, 07-1 BCA
33,486.
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Future Efforts of the Navigant Construction Forum™
In the third quarter of 2011, the Navigant Construction Forum™ will issue its second report.
This report, already underway, will perform the same statistical analysis on the outcome of cases
before the United States Court of Federal Claims to determine how often they decide in favor of
the government or the contractor or issue mixed decisions. This report will then offer a side-by-

side comparison with Boards of Contract Appeals.

Further research will be performed and published by the Navigant Construction Forum™ as we
move forward. If any readers of this report have ideas on further construction dispute-related
research they believe would be helpful to the industry, they are invited to e-mail suggestions to

Jim.Zack@NavigantConsulting.com.
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Building on the lessons learned in construction dispute avoidance and resolution:

Appendices

Appendix A — ASBCA Cases: 1991 — 2000

Appendix B — ASBCA Cases: 2001 — 2010

Appendix C — CBCA Cases: 2007 — 2010

Appendix D — ENGBCA Cases: 1991 — 2000

Appendix E — GSBCA Cases: 1996 — 2006

Appendix F — VABCA Cases: 1996 - 2006

These appendices are accessible for review and download at:

www.navigantconsulting.com/ASBCAReportAppendices
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