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INTRODUCTION 
 
This pamphlet is intended to describe the functions and responsibilities of Consulting Engineers 
(Consultant) performing Construction Engineering and Inspection (CE&I) services for the 
Connecticut Department of Transportation (Department).    
 
As a duly-authorized representative of the Department, the Consultant is assigned to make 
inspections of the work performed and the materials furnished by the Contractor. To that end, 
the Consultant is tasked with carrying out the policies, procedures and practices as outlined in 
the Department’s Construction Manual, other publications and documents referenced in the 
Consultant Agreement (Agreement), as well as this pamphlet. In the event of a conflict, the 
provisions of the Agreement shall take precedence on all matters. 
 
  

http://www.ct.gov/dot/site/default.asp
http://www.ct.gov/dot/cwp/view.asp?a=1410&Q=546200
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SECTION 1 – GENERAL INFORMATION 

Scope of Work 
 
The scope of the work will be discussed at the Assignment Meeting scheduled by the 
Department before the onset of the work. The Consultant shall perform all work under the 
direct control of the Department’s designated Project Engineer. The Consultant shall provide 
sufficient, qualified staff to inspect the construction Contractor’s operations in accordance with 
the plans and specifications governing the work (i.e. the “Contract”), as well as the established 
policies, procedures and practices of the Department. 
 
In addition, the Consultant’s staff, including home office personnel, shall provide any and all 
construction engineering services required for the project, including but not limited to the 
review of working drawings, rigging plans, change orders, substitutions, constructability, or any 
other issues that may arise and provide suitable engineering recommendations. 
 
The Consultant shall organize their staff to provide all administrative functions required for the 
Project, including but not limited to the preparation of correspondence, construction orders, 
payment estimates, quantity computations, estimating, schedule reviews, material sampling and 
testing, Equal Employment Opportunity (EEO) and Disadvantaged Business Enterprise (DBE) or 
Small Business Enterprise (SBE) monitoring, final documentation, State and Federal reports, 
construction surveys, reviews and recommendations of all construction issues, claims analysis 
support and any other project related functions as directed by the Department or as included 
at the Assignment Meeting. 

Submittals 
 
Prior to the start of CE&I services, the Consultant is required to submit the following to the 
District Engineer administering the Project: 
 

• Proposed Staffing 

• Company Personnel Policies and Procedures (e.g. paid time off, sick leave, vacation, 
overtime, holidays, etc.) 

• Quality Management Plan 

• Certificate of Insurance 

Sub-consultants 
 
All agreements between the Prime Consultant and their sub-consultants shall be reviewed and 
approved by the Department. The Prime Consultant must perform the major part, at least 75 
percent of the monetary value of the assignment, with their own forces unless otherwise noted 
in the Solicitation Letter. Sub-consultant agreements exceeding an aggregate value of 25 percent 
of the assignment shall not be permitted without prior written approval from the Department. 
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As required by the Agreement, the Prime Consultant shall pay its sub-consultants within 30 
days after the Prime Consultant receives payment from the Department for work performed 
by the subcontractor. 

DBE/SBE 
 
Should the project have a DBE or SBE Contract goal associated with it, the Consultant shall 
document their good faith efforts to provide opportunities for DBE or SBE firms to participate 
in accordance with the Agreement. In order to be counted towards the Contract goal 
established in the Agreement, DBE/SBE subcontractors shall only be assigned to items of work 
that they are certified to perform and furthermore must fulfill a Commercially Useful Function 
(CUF) on the project, such that they utilize their own workforce and equipment; operate under 
their own power; and procure all their own materials or supplies. 
 
The Department is committed to an effective implementation of a DBE program as defined in 
49 Code of Federal Regulations Part 26 and a SBE program as defined in the Connecticut 
General Statues Section 4a-60g, and as required under the specific provisions of the Agreement.  
Implementation of the DBE or SBE Program is accorded the same priority as compliance with 
all other legal obligations incurred by the Department in its financial assistance agreements with 
the United States Department of Transportation.  
 
The replacement of either DBE or SBE sub-consultants previously presented to the selection 
panel and or similarly included in the Agreement, requires the written approval of the 
Department. 

Publications and Documents 
 
The following is listing of publications which the Consultant should have readily available, in 
paper or electronic format, at all times at the project office. The Resident Engineer shall ensure 
that staff is familiar with the relevant publications and documents for the work being performed. 
 

1. DOT Consultant Agreement (Agreement) 
2. Engineering & Construction Directives 
3. Construction Directives 
4. Construction Bulletins 
5. Pamphlet for Monitoring Consultant Performance and Payment Requests for 

Construction Engineering and Inspection Services 
6. Department of Administrative Services State Travel Regulations 
7. Department of Transportation Construction Manual 
8. Contract Plans and Special Provisions (Contract) 
9. Environmental Permits 
10. Supplemental Standard Specifications 
11. Standard Specifications for Roads, Bridges and Incidental Construction 
12. Schedule of Minimum Requirements for Sampling Materials for Test 
13. Safety Policy Statements and Memoranda 
14. All other publications provided to the Consultant by the Department 

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr26_main_02.tpl
https://www.cga.ct.gov/current/pub/chap_058.htm
https://www.cga.ct.gov/current/pub/chap_058.htm
http://www.ct.gov/dot/cwp/view.asp?a=2288&Q=558390
http://www.ct.gov/dot/cwp/view.asp?a=2288&Q=558390
http://www.ct.gov/dot/cwp/view.asp?a=2288&Q=558390
http://www.ct.gov/dot/lib/dot/documents/dconsultantpubs/consultant_construction_engineering_and_inspection_billing_pamphlet_v1.pdf
http://www.ct.gov/dot/lib/dot/documents/dconsultantpubs/consultant_construction_engineering_and_inspection_billing_pamphlet_v1.pdf
http://das.ct.gov/cr1.aspx?page=19
http://www.ct.gov/dot/cwp/view.asp?a=1410&Q=546200
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
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SECTION 2 – PERSONNEL 

Project Staffing 
 
The Consultant shall provide sufficient staff to properly inspect the Contractor's operations. 
The Consultant is required to submit a detailed Project Staffing Plan that shows how they 
propose to staff the project to meet the requirements of their Agreement with the 
Department. All staffing shall be approved by the District Engineer. The Consultant shall adjust 
the size of the on-site staff as required by the construction Contractor's operations and 
schedules with approval of the Project Engineer. 
 
The Consultant’s staff shall report to, accept and fulfill all orders, directives, and interpretations 
of the plans, specifications and special provisions as given by the Project Engineer. The Project 
Engineer will work under the supervision of the Transportation Supervising Engineer assigned 
to the project under the direction of the Assistant District Engineer. The District Engineer has 
overall responsibility for the work. 
 
The Consultant shall provide a fully qualified Resident Engineer or Chief Inspector to supervise 
the administration and inspection of the work. Depending on project size and complexity, the 
Resident Engineer or Chief Inspector shall have under their supervision an inspection staff 
sufficient to thoroughly monitor the Contractor's principal operations and to perform the 
administrative tasks associated with the construction project, including but not limited to the 
preparation of all correspondence, construction orders, payment estimates, reports and 
project-related State and Federal forms. On some projects, various responsibilities may be 
combined under one classification (e.g., Office Engineer/Inspector) to economically provide the 
required service. 
 
Survey work will be performed by Department personnel whenever possible, however, on 
projects which require a substantial effort, survey services may be provided by the Consultant.   
 
During project shutdown periods, the Consultant is responsible for making certain that the 
project is appropriately staffed. On December 1st of each year, or as requested by the Project 
Engineer, the Consultant shall provide a schedule of work and personnel assignments in order 
to verify that sufficient work exists to support the level of staffing proposed during the winter 
period.   
 
If at any time it is determined that the Consultant project staffing level is not appropriate for 
the work being performed, the Project Engineer shall direct the Consultant to make 
adjustments to their staff. 
 
The Consultant shall provide written notification to the District Engineer when staff are 
scheduled to leave the project and shall coordinate with the Project Engineer the return, 
transfer or cancelling of all keys, badges, equipment (tablets, laptops, etc.), login credentials 
(windows, outlook, Site Manager, Contract Manager, Sharepoint, etc.) issued during the Project.  
If staff is transferring to another Department project, the consultant shall coordinate between 
both Project Engineers to request maintain any necessary credentials. 
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Classifications 
 
The Consultant shall provide staff sufficiently experienced in highway, bridge, rail or facilities 
construction practices and procedures to perform construction engineering and inspection 
services as directed by the Project Engineer. All staff shall possess, at a minimum, the 
experience, credentials and qualifications as required by Section 4 – Appendix: Qualifications.  
Any exceptions to these requirements shall be at the sole discretion of the District Engineer.  
Interviews and or additional information may be required to determine the suitability of any 
potential candidates. Specialty Inspectors for work such as deep foundations, geotechnical or 
movable structures for example will be indicated in the Solicitation Letter and whose 
qualifications will be determined on a case by case basis. 
 
A minimum 21 days prior to assignment of any personnel to the project, the Consultant shall 
submit a CE&I Proposed Staffing Application form for every proposed staff member to the 
District Engineer for approval. The submittal shall include the name, position, current and 
proposed rate of compensation, benefit and overtime-exempt status, as well as documentation 
of all required experience, degrees, licenses or certifications, as appropriate. In no case will any 
personnel be assigned to a project without prior written approval of the District Engineer, nor 
will approvals be made retroactively. The Department reserves the right to require the 
replacement of any employee found not qualified, competent or suitable for the duties required 
of his or her position. 

 

Recommended Guidelines for Resident Engineer and Office Engineer 
Classifications 
 
The Consultant shall provide a project lead (hereafter designated as the “Resident Engineer”) in 
one of the following classifications based upon the requirements of the District Engineer: Chief 
Inspector 1, Chief Inspector 2, Resident Engineer 1, or Resident Engineer 2. The following table 
provides recommended guidelines for determining the appropriate classification for this lead 
position, as well as recommendations on the use of the Office Engineer 1 and Office Engineer 2 
classifications.  
  

CLASSIFICATION 
PROJECT 

COMPLEXITY 
CONSTRUCTION 

COST 

Resident Engineer 2 HIGH > $50MM 

Resident Engineer 1 MODERATE $15MM TO $60MM 

Chief Inspector 2 AVERAGE $10MM TO $20MM 

Chief Inspector 1 LOW <$10MM 

Office Engineer 2 HIGH > $50MM 

Office Engineer 1 MODERATE $10MM TO $60MM 
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Overtime 
 
The Consultant shall obtain authorization, in writing, for any overtime performed on the 
project from the Project Engineer. Unless an emergency situation exists, the authorization shall 
be obtained prior to the overtime work being performed. If the situation develops where 
advance authorization cannot be obtained, the Consultant shall inform the Project Engineer of 
the need for the overtime as soon as practical after the fact. A copy of the Consultant’s 
overtime policy must be provided to the Department. 
 
There may be times when the Contractor is working during periods that would be outside of 
an inspector's normal work shift (e.g., weekends, holidays, extended hours, etc.). In these 
instances, appropriate staffing levels will be determined by the Project Engineer. 
 
Administrative and survey work do not require overtime coverage, except in emergency cases 
or situations where it is more economical to complete the work than to return the following 
day.  
 
 

Shift Differential 
 
The Consultant shall provide the initiating unit with a copy of their company's policies and 
procedures at the project assignment meeting. No negotiations may take place until these 
policies and procedures have been received. Payment of a shift differential cannot be 
reimbursed unless it is a part of the Consultant’s policies and procedures at the time of 
negotiations.  
 
 

Cost of Living Increases/Promotions/New Classification 
 
Any requests for cost of living increases, promotions or new classifications to the Agreement 
shall be submitted to the District Engineer for approval and shall be in accordance with the 
Engineering and Construction Directive Number 2015-2-EC – Construction Engineer Staff 
Wage Rate Changes Cost Plus Fixed Fee Agreements. 
 
 

Timesheets 
 
As requested and in a manner acceptable to the Project Engineer, the Consultant shall provide 
a daily attendance log as well as weekly timesheets. Additionally, the Consultant shall provide 
reasonable advance notice of any planned absences, vacations, training, etc. 

 
 

http://www.ct.gov/dot/lib/dot/documents/aec/2015-2-EC.pdf
http://www.ct.gov/dot/lib/dot/documents/aec/2015-2-EC.pdf
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Qualifications, Licenses, Certifications and Credentials 
 
The Consultant shall provide staff that possesses qualifications, licenses, certifications and 
credentials from the following organizations below or as required by Section 4 – Appendix: 
Qualifications.  
 

AMERICAN TRAFFIC SAFETY SERVICES ASSOCIATION (ATSSA)  
Consultants performing construction engineering and inspection services on limited 
access expressway projects are required to have one person certified under the ATSSA 
or other program acceptable to the Department as a Traffic Control Supervisor. 

 
AMERICAN CONCRETE INSTITUTE (ACI) 
Consultants performing any field sampling or testing of Portland Cement Concrete will 
be required to provide a minimum of one ACI Field Testing Technician – Grade I for 
each project. Concrete field sampling and testing shall be performed by certified 
personnel only. Some projects may require additional certified personnel due to multi-
shift operations or other testing needs. 

 
AMERICAN WELDING SOCIETY (AWS) 
Consultants performing the inspection of field welding, as required in the Solicitation 
Letter, will provide an AWS Certified Welding Inspector (CWI) for each project. Some 
projects may require additional certified personnel due to multi-shift operations or 
other testing needs. 
 
CONSTRUCTION MANAGEMENT ASSOCIATION OF AMERICA (CMAA) 
As required, Consultants shall be CMAA Certified Construction Managers (CCM). 

 
DEPARTMENT OF CONSUMER PROTECTION (DCP) 
As required, Consultants shall be licensed Professional Engineers, Land Surveyors, or 
Engineer-in-Training, registered in the State of Connecticut by the DCP. 
 
EROSION, SEDIMENT AND STORMWATER INSPECTION 
Consultants performing construction engineering and inspection services on projects 
requiring a General Permit for the Discharge of Stormwater and Dewatering 
Wastewaters from Construction Activities are required to have one person certified as 
a either a Qualified Compliance Inspector of Stormwater (QCIS) through 
STORMWATERONE.COM; a Certified Erosion, Sediment and Stormwater Inspector 
(CESSWI) through ENVIROCERT INTERNATIONAL, INC.; or “equal” certification 
program acceptable to the Department. 
 
 
 
 
 
 

http://www.atssa.com/
https://www.concrete.org/
http://www.aws.org/
http://cmaanet.org/
http://www.ct.gov/dcp/site/default.asp
http://www.ct.gov/dcp/site/default.asp
http://www.ct.gov/deep/cwp/view.asp?a=2721&q=558612&DEEPNav_GID=1654
http://www.ct.gov/deep/cwp/view.asp?a=2721&q=558612&DEEPNav_GID=1654
https://stormwaterone.com/program/connecticut/CI205R
http://www.envirocertintl.org/cesswi/
nick.soto
Highlight

nick.soto
Highlight
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NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING 
TECHNOLOGIES (NICET) 
As required, Consultants shall be NICET certified in Transportation Construction 
Inspection Levels 1 or 2 or Highway Construction Inspection Levels 3 or 4 (formerly 
Highway Construction levels 1, 2, 3, and 4) as appropriate. 

 
NACE INTERNATIONAL INSTITUTE 
SSPC: THE SOCIETY FOR PROTECTIVE COATINGS  
Consultants performing the inspection of bridge painting projects must be either NACE 
Coating Inspector Program or SSPC - Bridge Coating Inspector (BCI) certified at the 
appropriate level. 
 
NEW ENGLAND TRANSPORTATION TECHNICIAN CERTIFICATION 
PROGRAM (NETTCP) 
Consultants inspecting any concrete work or hot mix asphalt or are required to provide 
a minimum of one NETTCP certified Concrete Inspector (CI) and one NETTCP 
certified HMA Paving Inspector (HMAPI) for each project (the same individual may 
possess all certifications). Concrete field tests and HMA field tests shall be performed by 
certified personnel only. Some projects may require additional certified personnel due 
to multi-shift operations or other testing needs.  
 
NUCLEAR GAUGE MANUFACTURER’s TRAINING 
Consultants performing nuclear density testing must possess any certifications or 
training required by the Nuclear Regulatory Commission in accordance with the 
provisions of their NRC license, as applicable. 
 
  

http://www.nicet.org/
http://www.nicet.org/
http://www.naceinstitute.org/
http://www.sspc.org/
https://www.nettcp.com/
https://www.nettcp.com/
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SECTION 3 – CONSULTING ENGINEER RESPONSIBILITIES 

Roles and Responsibilities 
 
The Consultant’s Resident Engineer shall be responsible for the overall administration and 
construction inspection services of the Project. The Consultant shall work under the general 
supervision and direct control of the Project Engineer, and shall adhere to all policies, 
procedures and practices as described in the Construction Manual, including but not limited to: 
 

Inspection of Contract Work 
 
The Consultant shall inspect all construction within the project limits to ensure that the work 
conforms to the requirements of the Contract plans and specifications. They shall monitor and 
document all work performed by the Contractor, public utility companies, railroads, 
governmental agencies and other entities within the project limits or for work being billed to 
the project. The Resident Engineer shall ensure that all staff is thoroughly familiar with the 
project plans and specifications, and that inspections of the work performed and materials 
furnished are properly documented. 
 
As a duly-authorized representative of the Engineer, the Consultant’s authority is governed by 
Section 1.05.09—Authority of Inspectors, of the Standard Specifications for Roads, Bridges and 
Incidental Construction, as stated below: 

 
 

1.05.09—Authority of Inspectors: Inspectors employed by the Department are 
authorized to inspect all work done and all materials furnished for Project 
construction. Such inspection may extend to any part of the Project work and to 
the preparation or manufacture of the materials to be used for same. In case of any 
dispute arising between the Contractor and the inspector as to materials furnished 
or the manner of performing work, the inspector has the authority to reject 
material or stop the work until the question at issue can be referred to and decided 
by the Engineer. The inspector is not authorized to revoke, alter, enlarge, relax, or 
release any requirements of the Contract, nor to approve or accept any portion of 
the Contract work, nor to issue instructions contrary to the Contract. The 
inspector shall in no case act as a foreman, or fulfill other duties for the Contractor. 
Any advice that the inspector may give to the Contractor shall not be construed as 
binding the Department in any way, nor as releasing the Contractor from its 
obligation to fulfill the terms of the Contract. 

 
 
 
 
 

http://www.ct.gov/dot/cwp/view.asp?a=1410&Q=546200
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
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Construction Survey 
 

The Consultant shall perform all construction survey work, if required, and negotiated as 
part of the Agreement, with the exception of that included in the construction contract to be 
performed by the Contractor. The Consultant shall check layout staking performed by the 
Contractor; perform survey work and measurements required for determination of 
quantities and preparation of as-built plans; surveying and construction staking for the 
accurate installation of fencing; verification of the highway line and the non-access taking line; 
and other project related survey work as directed by the Department.   

 

Any survey equipment required, including, but not limited to, levels, transits, total stations, 
GPS survey equipment, other measuring devices, etc., shall be provided by the Consultant. 
 

Materials Testing 
 

The Consultant shall sample all materials to be incorporated into the work as required by 
the Department's Schedule of Minimum Requirements for Sampling Materials for Test. 
Sampling shall be performed in a timely manner so that materials can be tested prior to use. 
The Consultant shall prepare the Requests for Material Test (MAT-100) and shall maintain 
the testing logs in the project records. All sampling and field testing shall be performed in 
accordance with established Department’s Division of Material Testing procedures. 
 
Any field testing equipment required, including, but not limited to, nuclear density gauges, 
thermometers, measuring devices, etc., shall be provided by the Consultant. 
 

Environmental Monitoring 
 

The Consultant shall be thoroughly knowledgeable of all environmental permits, permit 
applications and any other environmental conditions required by the Contract and shall 
monitor the Contractor’s compliance with such, including, but not limited to their adherence 
to the Required Best Management Practices of the Standard Specifications for Roads, Bridges 
and Incidental Construction; Soil and Erosion Control Plans; time of year restrictions; 
permissible noise limits; turbidity limits; diesel emission restrictions; site inspections, etc., and 
report to the Project Engineer and District Office Environmental Coordinator, as necessary. 
The Consultant shall prepare all reports required by environmental permits and Department 
procedures (e.g., project site environmental inspection report, stormwater monitoring 
report, etc.). 

 
Any environmental testing equipment required, including, but not limited to, turbidity 
monitors, noise meters, rain gauges, etc., shall be provided by the Consultant. 
 
 

http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
http://www.ct.gov/dot/cwp/view.asp?a=3609&q=430362
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Civil Rights, Labor and Contract Compliance 
 
The Consultant shall monitor the Contractor’s adherence to Equal Employment Opportunity 
(EEO) and Affirmative Action rules and regulations; prevailing wage standards; DBE/SBE 
requirements and On the Job requirements (OJT) of the Contract and in conformance with the 
policies, procedures and practices of the Department’s Construction Manual. The Consultant 
shall monitor and review all required document submissions; monitor subcontracting 
requirements; review certified payrolls; perform labor wage checks; and verify that DBE/SBE 
subcontractors are performing a Commercial Useful Function (CUF) for work in which they 
are certified to perform. Additionally, the Consultant shall act as a liaison between the District’s 
EEO Coordinator, the Office of Construction and the Office of Contract Compliance. 
 

Traffic Control 
 

The Consultant shall monitor the Contractor’s compliance with the Maintenance and 
Protection, Limitation of Operations and Traffic Control sections of the Contract and shall 
promptly report any deviations or corrective actions necessary to the Contractor. In the 
event that the Contractor fails to rectify the situation, the Consultant shall notify the Project 
Engineer immediately. 

 

Coordination and Liaison 
 

The Consultant shall assist in the coordination and act as a liaison between all parties and 
stakeholders affected by the Project. This shall include conducting coordination and progress 
meeting as required; establishing and liaising with State Agencies, Municipalities, Utilities and 
Contractors affected by the work. The Consultant shall identify and clearly define any issues, 
concerns or problems as they arise and promptly report such to the Project Engineer. It is 
the responsibility of the Consultant to facilitate the resolution of such issues, or in the 
alternative, to recommend appropriate solutions to the Department. 
 

Document Review 
 

The Consultant shall review the Contract plans and specifications and notify the Project 
Engineer of potential problems as soon as they are noted. They shall review alternatives and 
recommend solutions to construction issues as requested by the Project Engineer. 

 

Additionally, before each new Contractor operation, the Consultant shall review relevant 
contract plans, shop drawings, working drawings, procedures and requirements so that they 
are thoroughly knowledgeable of the work to be performed and all inspection and testing 
requirements.  

 

 

http://www.ct.gov/dot/cwp/view.asp?a=1410&Q=546200
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Quality Management Plan 

 

The Consultant is required to have a Quality Management Plan (QMP) to ensure that the 
work performed meets both the terms of the Agreement and the Department’s standards 
and expectations for the quality of services provided. The Consultant must submit a QMP to 
the District Engineer for review prior to performing any work on the project. The QMP 
must conform to the Department’s Construction Manual and at a minimum should include 
the following: 

 

• An organizational chart showing how the proposed staff for the project will be 
organized. The chart must include both direct staff and any sub-consultants on the 
project. A description of the reporting relationships among the staff should 
accompany the chart. 

• A description of field oversight procedures for: 
o Ensuring the quality of inspection. Include samples of any forms or reports 

used to monitor compliance. 
o The dissemination of information to project inspection staff, including 

correspondence, bulletins, directives and quality issues. 
• A description of how the responsibility for making and checking payments under the 

construction contract will be delegated among the project staff. 
• A description of the plan to monitor performance to meet the Consultant’s DBE/SBE 

goal, as well as documentation of any good faith efforts, if required. 
• A description of the correspondence and documentation procedures that will be 

utilized on the project including a description of a hierarchical filing system for project 
records. 

• A plan for verification and maintenance of any required staff licenses and 
certifications. The plan must include provisions for the Consultant to notify the 
District Engineer, in writing, within 5 days, of any staff whose certifications, 
registrations or licenses have been suspended, revoked, expired or otherwise no 
longer in effect and to immediately replace such person with someone who both 
holds the proper credentials and meets the minimum qualifications for the position as 
detailed in Section 4 – Appendix: Qualifications of this pamphlet. 

• A plan for the return, transfer or cancelling of all keys, badges, equipment (tablets, 
laptops, etc.), login credentials (windows, outlook, Site Manager, Contract Manager, 
Sharepoint, etc.) issued during the Project.   

• A plan for the submission of annual/yearly documents for multi-year project. E.g. 
affirmative action plans, annual gift affidavit, insurance certificates, etc. 

• An issue resolution procedure, addressing how unresolved quality issues will be 
escalated and resolved. 

• The primary person responsible for implementing and monitoring compliance with 
the QMP. 

• A description of the training the project staff will receive relative to the QMP. 
• A status report shall be submitted to the Department’s Project Engineer, noting any 

exceptions encountered and actions taken to address those exceptions on a quarterly 
basis, or sooner should a major deviation to the QMP occur. 

http://www.ct.gov/dot/cwp/view.asp?a=1410&Q=546200
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The QMP may include elements from a company-wide quality plan, but the details shall be 
tailored to the individual project and address any special conditions or requirements relative 
to the project. The QMP shall be updated at least annually, as well as whenever any 
significant changes to personnel or policies occur. 

 
 

Health and Safety 
 

The Consultant is required to have a Health and Safety Plan (HASP) covering the activities of 
their own staff and any sub-consultants. The Consultant, at his own expense, shall provide all 
necessary training, supervision, equipment and programs to ensure that staff assigned to the 
Project will be protected from health and safety risks according to the current requirements 
of OSHA, as well as all other applicable Federal, State and local laws, rules and regulations. 
 
In addition, it is expected that the Consultant’s staff comply with the most current version of 
the following Department policies and training topics: 

 

• Policy Statement E&C – 32A (Protective Headgear) 

• Policy Statement E&C – 32B (Protective Footgear-Steel Toe Shoes) 

• Policy Statement E&C – 32C (Protective Clothing) 
• Department’s Safety Training Topic “Fall Protection in Construction” 

 
 

Equipment Procurement 
 

Prior to purchasing any equipment which has been authorized by the Agreement as a direct 
cost to the Department, the Consultant shall obtain written approval for the purchase from 
the District Engineer. For equipment costing in excess of $2,500.00, the Consultant shall 
obtain cost proposals from at least three (3) suppliers and submit the proposals and 
equipment catalog cuts for approval. All purchased equipment shall be tagged by the 
Department, maintained in good condition and shall be turned over to the State upon 
completion of the construction project. 
 
 

Mileage, Lodging and Subsistence 
 

Employee travel expenses will be limited to on project related mileage. All other travel, 
lodging or subsistence expenses will only be reimbursed with prior approval from the 
Department and as allowed by the Agreement. Subsistence and lodging rates, when 
negotiated and approved by the Department, shall not exceed the rates currently in effect for 
State Manager's under DAS State Travel Regulations. For company vehicles assigned for use 
on the project, reimbursement for mileage will be allowed only if the vehicle is not normally 
charged to the company's overhead. Reimbursement shall be made only for the percentage of 

https://www.osha.gov/
http://das.ct.gov/cr1.aspx?page=19


CE&I INFORMATION PAMPHLET FOR CONSULTING ENGINEERS 

 

14 
 

on job and project-related use. The Consultant shall provide a monthly accounting of job 
related mileage, commutation mileage and other mileage usage and compute the proportional 
share of mileage to be charged as a direct cost in accordance with the Agreement (maximum 
is established per the DAS - Travel Reimbursement Reference Chart (Managerial). 
 

Billing Procedures 
 
In accordance with the Pamphlet for Monitoring Consultant Performance and Payment 
Requests for Construction Engineering and Inspection Services, as well as the Agreement, the 
Consultant shall submit an Invoice Summary and Processing (ISP) Form on a monthly basis, 
including two copies of the certified payroll in effect at the time of the invoicing, as well as any 
other necessary supporting documentation.  Examples of required supporting documentation 
include: 
 

• Invoices and Receipts for Direct Costs 

• Substantiation of Mileage Claimed and Paid 

• Record of Daily Hours Worked by Each Employee 

• Project Engineer Overtime Approval 

• Invoices for Travel, Lodging or Subsistence, etc. (when authorized by the Agreement) 

 

An ISP submitted with insufficient information, illegible documentation, or errors shall be 
returned to the Consultant for correction. Corrections should be made promptly so that the 
error does not carry over to future invoices. Delays in submission or the combining of 
several invoices into one submission can severely impact the review and approval process 
and may cause a delay in payment. 
 
A payment log for each sub-consultant assigned to the project shall be submitted quarterly 
and at the completion of the project.  Release of retainage shall occur after the final audit is 
performed. 
 

Consultant Performance Evaluations 
 
Semi-annual consultant performance evaluation ratings shall be done for the following 
periods: January 1st through June 30th and July 1st through December 31st.  A copy of the 
semi-annual evaluation will be sent to the Consultant. 
 
Performance reviews may be conducted more frequently if determined necessary by the 
District Engineer. 
 
When evaluations indicate improvement is needed or if the Consultant wishes to discuss the 
evaluation, they should contact the Project Engineer and arrange a meeting. These 
evaluations are used by the Consultant Selection Panel when evaluating firms for future 
project selections. Poor performance evaluations may prevent the Consultant from being 
selected for future assignments. 

http://www.osc.ct.gov/manuals/TravelProc/Travel-Reimbur-Chart-Mar-2016.xls
http://www.ct.gov/dot/lib/dot/documents/dconsultantpubs/consultant_construction_engineering_and_inspection_billing_pamphlet_v1.pdf
http://www.ct.gov/dot/lib/dot/documents/dconsultantpubs/consultant_construction_engineering_and_inspection_billing_pamphlet_v1.pdf
http://www.ct.gov/dot/cwp/view.asp?a=1399&q=425456
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SECTION 4 - APPENDIX 

Qualifications - Highway, Bridge, Rail or Facilities Construction 

CLASSIFICATION  MINIMUM 
CREDENTIALS 

Minimum Experience (years) 
EXPERIENCE 

General  Field 
Inspection Supervisory 

Resident Engineer 2 PE 12 8 6 
Individual must have considerable knowledge of 

highway, bridge, rail or facilities construction 
practices and procedures as required; ability to 

prepare correspondence, reports and 
recommendations concerning construction 

issues; demonstrated ability to deal effectively 
with others; supervisory ability; ability to 
establish and maintain project records. 

Resident Engineer 1, or    
Assistant Resident Engineer* 

PE 8 

6 4 
CCM 10 

Chief Inspector 2, or                 
Chief Inspector 2 (MEP) 

PE or CCM or EIT 6 
NICET HCI Level 4 12 

Chief Inspector 1, or                 
Chief Inspector 1 (MEP) 

PE or CCM or EIT 5 
4 2 NICET HCI Level 4 

10 
Trade License† 

Senior Inspector, or                 
Senior Inspector (MEP) 

BS 4 
4 0 

Considerable knowledge of construction 
materials, methods; ability to maintain field and 

office records; ability to perform complex 
quantity and engineering computations; ability 
to read and interpret plans and specifications; 

ability to deal effectively with people. 

NICET HCI Level 3 
6 

Trade License† 

Inspector 
BS 1 1 0 

NICET TCI Level 2 2 2 0 
Entry Level Inspector BS or NICET TCI Level 1 0 0 0 None 
Intern BS Track 0 0 0 None 

Office Engineer 2 
BS 6 

2 0 
Ability to prepare change orders, material 

testing reports, filing and considerable 
knowledge in establishing and maintaining 

project records; ability to use applicable 
software and record keeping methods. 

NICET HCI Level 3 8 

Office Engineer 1, or            
Assistant Office Engineer** 

BS 2 
0 0 

NICET TCI Level 2 4 

Admin Asst/Clerk/Secretary None 0 0 0 Demonstrable ability. 

Scheduler 
BS 6 

0 0 
Demonstrable ability in the preparation, 

modification, review and interpretation of 
Critical Path Method (CPM) schedules. PSP 4 

Building Inspector BO/ABO 6 0 0 

Individual must have considerable knowledge of 
construction practices and procedures for 

facilities construction and extensive knowledge 
of all relevant building codes and regulations. 

nick.soto
Highlight

nick.soto
Highlight

nick.soto
Highlight



CE&I INFORMATION PAMPHLET FOR CONSULTING ENGINEERS 

 

16 

 

 

Qualifications - Highway, Bridge, Rail or Facilities Construction (continued) 

CLASSIFICATION CREDENTIALS 
Minimum Experience (years) 

EXPERIENCE 
General  Field 

Surveying Supervisory 

Survey Party Chief LS 4 3 0 

Considerable knowledge of principles and methods 
of land surveying; knowledge of principles and 

practices of highway engineering; ability to keep and 
reduce field notes; ability to determine construction 

quantities and amounts on completed projects; 
ability to supervise the layout of limits of work and 

grades, ability to check contractor's survey layout for 
accuracy; ability to layout foundations, rail track 

layouts, abutments, culverts and pipe lines; ability to 
re-establish boundary lines and stake-taking lines; 
ability to prepare as-built plans and other related 

duties as required. 
Instrument Person None 0 0 0 None 
* Assistant Resident Engineer Classification can only be used on projects requiring a Resident Engineer 2 
** Assistant Office Engineer Classification can only be used on projects requiring an Office Engineer 2 
† Appropriate Trade License for Mechanical/Electrical/Plumbing (MEP) 
Credentials: 
PE - Licensed Professional Engineering registered in the State of Connecticut 
EIT –Engineer-in-Training registered in the State of Connecticut 
NICET - Certified in Transportation Construction Inspection (TCI) Levels 1 or 2, or Highway Construction Inspection (HCI) Levels 3 or 4 by the National Institute for Certification in 
Engineering Technologies 
CCM - Certified Construction Manager by the Construction Management Association of America (CMAA) 
BS - Bachelor of Science Degree in a relevant field 
PSP - Planning & Scheduling Professional certified by AACE International 
BO/ABO - Building Official or Assistant Building Official License registered in the State of Connecticut 
LS - Licensed Land Surveyor registered in the State of Connecticut 

 
 
 
 
 

nick.soto
Highlight
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Qualifications - Bridge Painting 

CLASSIFICATION CREDENTIALS 

Minimum Experience 
(years) 

EXPERIENCE 
Coating 

Inspection Supervisory 

Resident Engineer or Chief 
Inspector 

NACE CIP Level 3 or SSPC 
- BCI Level 2 8 4 

Considerable knowledge of coatings containment practices 
and procedures; lead monitoring; lead health and safety 

procedures; ability to prepare correspondence, reports, and 
recommendations concerning construction issues; 

demonstrated ability to deal effectively with others; ability 
to establish and maintain project records. 

Inspector NACE CIP Level 2 or SSPC 
- BCI Level 1 2 0 

Credentials: 
NACE - Certified as a Level 2 or 3 by the NACE International Institute 
SSPC - Certified as a Level 1 or 2 Bridge Coating Inspector (BCI) by the SSPC: The Society for Protective Coatings 

 



CE&I INFORMATION PAMPHLET FOR CONSULTING ENGINEERS 

 

18 
 

Acknowledgements 
 
 

CE&I INFORMATION PAMPHLET UPDATE 
COMMITTEE MEMBERS 

 
Michael Mendick, PE, CCM  District 1A Construction (Chairman) 
John Antonucci, PE   District 3A Construction 
Joyce Famiglietti   Fiscal Management & Support 
Steven Hebert    District 3 Construction 
Dilraj Josen    District 1 Construction 
Diane Lefrancois   Fiscal Management & Support 
Donald Ward, PE   Office of Construction 
Patrick Warzecha   District 2 Construction 

 
Special Thanks to Tina Allen (District 1A Construction) and 
Julie Beers (District 4 Construction) for their help producing this pamphlet. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



CE&I PROPOSED STAFFING APPLICATION 

Revised 2/1/2017 19 

PROJECT NO.: DATE: 
DESCRIPTION:  
CONSULTANT: SUB-CONSULTANT: 

NAME:  PROPOSED START DATE: 
PROPOSED CLASSIFICATION: PROPOSED RATE: 
CURRENT CLASSIFICATION: CURRENT RATE:  
IF PROPOSED CLASSIFICATION IS THE SAME AS CURRENT, RATE ONE YEAR PRIOR: 
MAXIMUM RATE PER AGREEMENT FOR PROPOSED CLASSIFICATION:   
BENEFIT STATUS: OVERTIME STATUS: 

LICENSES, CERTIFICATIONS AND CREDENTIALS 

  STATE: LICENSE NO.: EXPIRES:  
  NO.: EXPIRES:  
NICET LEVEL: PROGRAM: CERT. NO.: EXPIRES:  
COLLEGE DEGREE MAJOR: GRADUATION DATE: 
TRADE LICENSE STATE: LICENSE NO.: EXPIRES:  
PLANNING & SCHEDULING PROFESSIONAL (PSP) CERT. NO.: EXPIRES:  
  STATE:  LICENSE NO.: EXPIRES:  
  STATE: LICENSE NO.: EXPIRES:  
ACI CONCRETE FIELD TESTING TECHNICIAN - GRADE I EXPIRES:  
NETTCP Concrete Inspector CERT. NO.: RECERT. DATE: 
NETTCP HMA Paving Inspector CERT. NO.: RECERT. DATE: 
NETTCP Soils & Aggregate Inspector CERT. NO.: RECERT. DATE: 
NETTCP Driven Pile Inspector CERT. NO.: RECERT. DATE: 
ATSSA TRAFFIC CONTROL SUPERVISOR EXPIRES:  
AWS CERTIFIED WELDING INSPECTOR EXPIRES:  
NACE CIP LEVEL: SPECIALTY: EXPIRES:  
SSPC BCI LEVEL: EXPIRES:  
NUCLEAR GAUGE MANUFACTURER'S TRAINING DATE OF TRAINING:  
OSHA CONSTRUCTION SAFETY TRAINING COURSE DATE OF TRAINING:  
OTHER 
OTHER 
OTHER 

GENERAL EXPERIENCE: FIELD INSPECTION: SUPERVISORY:   
FIELD SURVEYING: COATING INSPECTION: 

DOES THE PROPOSED CANDIDATE MEET OR EXCEED THE QUALIFICATIONS?  
IF NO, PLEASE EXPLAIN ANY EXCEPTIONS AND WHY THIS CANDIDATE IS SUITABLE FOR THE POSITION: 

FOR DEPARTMENT USE ONLY 
RECOMMENDED/NOT RECOMMENDED (Please circle) BY PROJECT ENGINEER DATE: 

REMARKS: 


	INTRODUCTION 1
	SECTION 1 – GENERAL INFORMATION 2
	Scope of Work 2
	Submittals 2
	Subconsultants 2
	DBE/SBE 3
	Publications and Documents 3

	SECTION 2 – PERSONNEL 4
	Project Staffing 4
	Classifications 5
	Recommended Guidelines for Resident Engineer and Office Engineer Classifications 5
	Overtime 6
	Shift Differential 6
	Cost of Living Increases/Promotions/New Classification 6
	Timesheets 6
	Qualifications, Licenses, Certifications and Credentials 7

	SECTION 3 – CONSULTING ENGINEER RESPONSIBILITIES 9
	Roles and Responsibilities 9
	Inspection of Contract Work 9
	Construction Survey 10
	Materials Testing 10
	Environmental Monitoring 10
	Civil Rights, Labor and Contract Compliance 11
	Traffic Control 11
	Coordination and Liaison 11
	Document Review 11
	Quality Management Plan 12
	Health and Safety 13
	Equipment Procurement 13
	Mileage, Lodging and Subsistence 13
	Billing Procedures 14
	Consultant Performance Evaluations 14

	SECTION 4 - APPENDIX 15
	Qualifications - Highway, Bridge, Rail or Facilities Construction 15
	Qualifications - Highway, Bridge, Rail or Facilities Construction (continued) 16
	Qualifications - Bridge Painting 17
	Acknowledgements 18

	CEI PROPOSED STAFFING APPLICATION Revised 20170201

	Project No: 
	Doc Date: 
	Project Description: 
	Consultant: 
	Sub-Consultant: 
	Name: 
	Prop Start Date: 
	Prop Class: 
	Prop Rate: 
	Current Class: 
	Current Rate: 
	Rate Prior Yr: 
	Max Rate/Class: 
	Benefit Status: [ ]
	OT Status: [ ]
	PE Check Box: Off
	PE/EIT: [PROFESSIONAL ENGINEER (PE)]
	PE-State: [CT]
	PE License No: 
	PE Licence Expiration: 
	CCM/CMIT Check Box: Off
	CCM/CMIT: [CERTIFIED CONSTRUCTION MANAGER]
	CCM No: 
	CCM Expiration: 
	NICET Check Box: Off
	NICET Level: [ ]
	Program: 
	NICET Cert ID: 
	NICET Expiration: 
	College Check Box: Off
	College Degree: [ ]
	Major: 
	Grad Date: 
	TL Check Box: Off
	Trade License: 
	TL-State: [CT]
	TL License No: 
	TL Expiration: 
	PSP Check Box: Off
	PSP License No: 
	PSP Expiration: 
	BO Check Box: Off
	BO/ABO: [BUILDING OFFICIAL]
	BO-State: [CT]
	BO License No: 
	BO Expiration: 
	LS Check Box: Off
	LS/LSIT: [LAND SURVEYOR]
	LS-State: [CT]
	LS License No: 
	LS Expiration: 
	ACI Check Box: Off
	ACI CFTT Expiration: 
	NETTCP Conc Check Box: Off
	NETTCP Conc Cert ID: 
	NETTCP Conc Ins Expiration: 
	NETTCP HMA Check Box32: Off
	NETTCP HMA Cert ID: 
	NETTCP HMA Expiration: 
	NETTCP Soils Check Box: Off
	NETTCP Soils Cert ID: 
	NETTCP Soils/Aggre Expiration: 
	NETTCP Driven Pile Check Box34: Off
	NETTCP Driven Pile Cert ID: 
	NETTCP Driven Pile Expiration: 
	ATSSA Check Box: Off
	ATSSA TC Expiration: 
	AWS Cert Weld Check Box: Off
	AWS Cert Weld Expiration: 
	NACE CIP Check Box: Off
	NACE CIP Level: [ ]
	NACE CIP Specialty: [ ]
	NACE CIP Expiration: 
	SSPC BCI Check Box: Off
	SSPC BCI Level: [ ]
	SSPC BCI Expiration: 
	Nuclear Gauge Check Box: Off
	Nuclear Gauge Expiration: 
	OSHA Check Box: Off
	OSHA: [ ]
	OSHA Expiration: 
	Other 1 Check Box: Off
	Other 1: 
	Other 2 Check Box: Off
	Other 2: 
	Other 3 Check Box: Off
	Other 3: 
	Gen Exp Yrs: [0]
	Field Yrs: [0]
	Supervisor Yrs: [0]
	Field Surv Yrs: [0]
	Coating Yrs: [0]
	Meet QMG: [ ]
	Other 4: 


